

ID	Timeline	Task Name	Start	Finish	Description	Gantt Chart																											
						S	S	M	Sep 29, '24			T	W	T	F	S	S	M	Oct 6, '24			T	W	T	F	S	S	M					
1	Week 1	Project planning	Sun 9/29/24	Sun 10/6/24	Define project objectives, research summarization																												
2	Week 2	Dataset Collection &	Tue 10/1/24	Tue 10/8/24	Collect datasets, clean and preprocess data																												
3	Week 3	Model Selection	Wed 10/9/24	Wed 10/16/24	Review Models suitable for the project																												
4	Week 4	Setup suitable Model	Mon 10/14/24	Mon 10/21/24	Implement extractive and abstractive models																												
5	Week 5	Extractive Summarization Model	Tue 10/22/24	Tue 10/29/24	Build and train the extractive summarization model using appropriate algorithms																												
6	Week 6	Abstractive Summarization Model	Sat 10/26/24	Sat 11/2/24	Build and train the abstractive model																												
7	Week 7	Model Testing & Evaluation	Sun 11/3/24	Sun 11/10/24	Test models with datasets; evaluate accuracy and quality of summaries																												
8	Week 8	Streamlit Interface Development	Fri 11/8/24	Fri 11/15/24	Create a user interface using Streamlit for users to input text and get summaries																												
9	Week 9	Final Testing & Refinement	Wed 11/13/24	Wed 11/20/24	Test the integrated system, fix bugs, and refine models for better performance																												
10	Week 10	Final Report & Presentation	Wed 11/20/24	Wed 11/27/24	Write the project report, prepare the presentation slides																												
11																																	
12																																	

Project: Project1

Date: Sun 9/29/24

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks

External Milestone

Deadline

Progress

Manual Progress



Project: Project1
Date: Sun 9/29/24

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			